lowa DNR Time Lines for WQS Modifications

Time Line
Groups Work Elements Sub-Milestones Milestones Jul-Sep | Oct-Dec | Jan-Mar Jul-Sep | Oct-Dec | Jan-Mar Jul-Sep | Oct-Dec
‘04 ‘06 ‘07 ‘08
Group #1: Designation Changes
Group #1: (1) General Use 1) Work Element Report (Issue Paper) on New
Designation Definition Definitions/Language & projection of affected stream 8/1-10/15
reaches*.
Changes
2) Economic Analysis* 9/1- 12/31
3) Individual Stakeholder and TAC Meetings* 11/1-4/30
14) Informational Item to EPC* 12/1-12/31
1) NOIA - Informational Item to EPC 7/1-7/30
2) NOIA - EPC Decision 8/1-9/30
3) Public Hearings 10/1-11/30
5) Responsiveness Summary 12/1-1/31
4) Final Rule to EPC 2/1-3/31
5) Attorney General (AG's) Certification 4/1 - 4/30
6) EPA approval 5/1 - 6/30
(2) Redefine 1) Work Element Report (Issue Paper) with modified
Designated Use Class B(LR) language & alternative of new Use
Designation for intermittent, pooled conditioned 8/1-10/15
laquatic life use*.
2) Economic Analysis* 9/1- 12/31
3) Individual Stakeholder and TAC Meetings* 11/1-4/30
14) Informational Item to EPC* 12/1-12/31
1) NOIA - Informational Item to EPC 6/1-6/30
2) NOIA - EPC Decision 7/1-8/31
3) Public Hearings 9/1-10/31
5) Responsiveness Summary 12/1-1/31
4) Final Rule to EPC 2/1-3/31
5) AG's Certification 4/1 - 4/30
6) EPA approval 5/1 - 6/30
(3) Protected Flow |[1) Work Element Report (Issue Paper) - Removal of
Protected Flow Concept from WQS*. 8/1-10/15
2) Economic Analysis* 9/1- 12/31
3) Individual Stakeholder and TAC Meetings* 11/1-4/30
14) Informational Item to EPC* 12/1-12/31
1) NOIA - Informational Item to EPC 7/1-7/30
2) NOIA - EPC Decision 8/1-9/30
3) Public Hearings 10/1-11/30
5) Responsiveness Summary 12/1-1/31
4) Final Rule to EPC 2/1-3/31
5) AG's Certification 4/1 - 4/30
6) EPA approval 5/1 - 6/30
*See attached Sub-Milestone Work Outputs and Communications Plan
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Groups

Warm Water
Protocol &
Aquatic Life
Criteria

8/14/2006

Group #2:

Work Elements

(1) Develop Warm
Water Stream Use

Sub-Milestones

1) Work Element Report — Develop / Revise Field

Milestones

Time Line

Group #2: Warm Water Protocol/Aquatic Life Criteria/UA-UAAs

e =

Apr-Jun

‘06

[Assessment Protocol

Assessment Protocol*. 9/1-5/31
2) Economic Analysis* 10/1-5/31
3) Individual Stakeholder and TAC Meetings* 4/1-7/31
14) Informational Item to EPC* 5/1-5/31
1) NOIA - Informational Item to EPC 6/1-6/30
2) NOIA - EPC Decision 7/1-8/31

(2) EPA 25
immediate problem

1) Work Element Reports — Revise applicable criteria as
necessary and prepare individual report per criteria

3) Public Hearings 9/1-10/31
5) Responsiveness Summary 12/1-1/31
4) Final Rule to EPC 2/1-3/31
5) AG's Certification 4/1 - 4/30
6) EPA approval 5/1 - 6/30

7/1-8/31

criteria

[2) Economic Analysis and Individual Stakeholder/TAC
Meetings*

9/1-12/31

1) NOIA - Informational Item to EPC 1/1-1/31

2) NOIA - EPC Decision 2/1-2/28

3) Final Rule to EPC 6/1-7/31

4) AG's Certification 8/1-9/30

(3) Remaining Table
1 Criteria Review

1) Work Element Reports — Revise applicable criteria as
necessary and prepare individual report per criteria

5) EPA approval

9/1-10/31

10/1-11/30

[2) Economic Analysis and Individual Stakeholder/TAC

N 11/1-2/28
Meetings*
1) NOIA - Informational Item to EPC 3/1-3/31
2) NOIA - EPC Decision 4/1-4/30

3) Final Rule to EPC

8/1-9/31

4) AG's Certification

10/1-12/31

(4) TDS and Chloride]
Criteria

1) Work Element Reports — Revise applicable criteria as

5) EPA approval

1/1-2/28

(5) Nutrient Criteria
for Lakes

(6) Year 1 - Warm

Water and Rec Use
[Assessments/UAAs

and Modification of

Use Designations of

Applicable
Waterbodies

necessary and prepare individual report per criteria 9/1-10/31
2) Ecgnomic Analysis and Individual Stakeholder/TAC 11/1-2/28
Meetings*
1) NOIA - Informational Item to EPC 3/1-3/31
2) NOIA - EPC Decision 4/1-4/30
3) Final Rule to EPC 8/1-9/31
4) AG's Certification 10/1-12/31
5) EPA approval 1/1-2/28
1) Issue Paper summarizing state of knowledge of lake
[data and nutrient impacts 7/1-7/31
Fecommendatons fom TAC. 9/1-9/30
3) Informational item to EPC* 7/1-7/31
1) NOIA - EPC Decision 10/1-12/31
2) Final Rule to EPC 3/1-3/31
3) AG's Certification 4/1-5/31
4) EPA approval 6/1-7/31
1) Field Work - (to repeat each year) 7/1-11/15
2) Draft UAAs and post on the web 11/16-2/28
1) NOIA - Informational Item to EPC 3/1-3/31
2) NOIA - EPC Decision 4/1-4/30
3) Final Rule to EPC 8/1-9/31
4) AG's Certification 10/1-12/31
5) EPA approval 1/1-2/28
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Time Line
Groups Work Elements Sub-Milestones Milestones Jul - Sep | Oct-Dec | Jan-Mar | Apr-Jun [ Jul-Sep | Oct-Dec |Jan-Mar| Apr—Jun | Jul-Sep [ Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sep [ Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sep [ Oct-Dec
‘04 ‘04 ‘05 ‘05 ‘05 ‘05 ‘06 ‘06 ‘06 '06 ‘07 ‘07 ‘07 ‘07 ‘08 ‘08 ‘08 '08
Use assessments will be presented in rule packages in groups of waterbodies as these waterbodies are assessed each season. It may take several rule making efforts to completely update the Surface Water Classification. The department currently expects the field
*See attached Sub-Milestone Work Outputs and Communications Plan
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Time Line

Groups Work Elements Sub-Milestones Milestones

Group #3: Antidegradation

GfOUp #3: (1) Antidegradation ||1) Work Element Report — Develop Outstanding State
Antidegrad.ation ater (Class (OSW)) and nomination language*. 8/1-11/1
2) Antidegradation Implementation Workplan (what
pieces are necessary, draft elements, etc.) 8/1-8/31
3) Stakeholder Feedback 9/1-11/30
14) Work Element Report - Develop Antidegradation
Implementation Procedures and any necessary policy 12/1-2/28
changes
5) Economic Analysis and Individual Stakeholder/TAC
Meetings* 3/1-5/31
1) NOIA - Informational Iltem to EPC 6/1-6/30
2) NOIA - EPC Decision 7/1-7/31
3) Final Rule to EPC 11/1-12/31
4) AG's Certification 1/1-1/31
5) EPA Approval 2/1-3/31

*See attached Sub-Milestone Work Outputs and Communications Plan
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